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Status

● Beam pipe
– Vacuum of the beam pipe: 

● waiting for approval

– Installation of Cherenkov counter for beam intensity

– Hopefully tomorrow for both?

● LH2 and LD2 targets cool-down tested. Final 
cool down in Tuesday, tomorrow.



  

● St. 1 installation
– Cabling continues, should be 

done today

– Survey has been done once 
but need them to come back 
to do the hodoscope which 
are moved, and again on the 
chamber after its position is 
fine tuned.

– Flowing flammable gas (Ar + 
isobutane + CF4)

– Gain test today



  

● St. 2 and 3 flowing P8(Ar + Methane) + CF4 

ready for data

● Hodoscopes checked

● Muon station checked

● DAQ needs more work to integrate St. 1

● Triggers need update when we have updated 
alignment; then tuned with beam. 



  

Physics

● Getting preview results ready for DNP
– anti-d / anti-u ratio

– quark energy loss

– ...

● Release meeting tomorrow (Tue. Oct. 20)


